
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:18 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 774 Date: 14-Mar-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 283

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on side span catwalk & work on
miscellaneous activities on the tower . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters . William , Robert , Andrew
, Art , & Jessie were on the site . They had to UT , & Map the repair locations

Anthony , Augie, Jacob , Jonathon , Robert , & Ryan had to work on the West side span . Crews had to
fly their chain falls , tools , equipments to the site , hook the catwalk cross beam to the cable using 2
nylons & 4 chain falls , cut & remove the side wire mesh , vertical supports , & pull them out of the site .

In addition to that , crews had to remove the bottom 6 cable pins & free the catwalk from the main
frame . They started at 7:20 AM. Crews were done at 1:15 PM.

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower .

Richard & Huang had to weld the South top beam for the South side catwalk . Crews had to weld 4
back stiffeners , & 4 pick lugs . Crews had to clean , grind , heat the welding areas , & weld the lugs &
plates . They started at 7:15 AM.

In addition to that , crews had to work on the permanent platform at 53 meters . They had to modify the
existing brackets & weld new attachment lugs .

Mathew & Mardonio had to work on the ladder inside the saddle for the 3rd day . Crews had to remove
the broken taper , clean the hole , re-tap the hole , & tap the remaining holes . They started at 7:30 AM.

Mohammad & I had to go to Dutra yard to check on the footing fender fabrications before tomorrow 's
concrete pour . We left at 1:30 PM. We were done at 2:40 PM.

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 774 Date: 14-Mar-2013 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV
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